

Work Plan and “Funding request”

G-I-N <Evidence Tables Working Group>

Objectives for the year <January 2011 – August 2011>:

1. Development of prognostic and economic evaluation templates

1.1. Prognostic template

Second draft template after consultation with members of Cochrane Prognostic Methods Group	February 2011	Voluntary time
Evaluating second draft template among G-I-N members. This draft will be sent to people interested in testing this template on the basis of 4 prognostic studies. A questionnaire will be developed.	June 2011	Voluntary time
Preparation of abstract and workshop plan for G-I-N conference in Seoul	February 2011	Voluntary time
Deliverable: third draft prognostic template to be presented at the G-I-N conference in Seoul	28-31 August 2011	Voluntary time
Finalization of the template for prognostic studies based on feedback given by workshop participants during the G-I-N conference in Seoul	September – October 2011	Voluntary time

1.2. Economic evaluation template

Second draft template for economic studies confirmed by working group	February 2011	Voluntary time
Evaluating second draft economic study template among G-I-N members by questionnaire	Feb – June 2011	Voluntary time
Preparation of abstract and workshop plan for G-I-N conference in Seoul	February 2011	Voluntary time
Deliverable: third draft template for economic studies to be presented at the G-I-N conference in Seoul	28-31 August 2011	Voluntary time
Finalization of the template for economic studies based on feedback given by workshop participants during the G-I-N conference in Seoul	September – October 2011	Voluntary time

Title:	Work Plan and funding “request” G-I-N Evidence tables Working Group
Prepared:	December 2010
Prepared by:	Hans de Beer, Rob Cook, Craig Whittington, Magali Remy Stockinger
Date of approval:	10 March 2011
Approved by:	G-I-N Board of Trustees

2. Registry of evidence summaries

Adapt templates (diagnostic and intervention studies) for data entry	Dec. 2010 – Jan. 2011	Voluntary time and Executive Officer
Start development of the registry	February 2011	Cf. costs for development of the registry
Preparation of abstract and workshop/meeting plan for G-I-N conference in Seoul	February 2011	Voluntary time and Executive Officer
Pilot testing of the registry	April-June 2011	Voluntary time and Executive Officer
Update according to needs and start populating	July – August 2011	Cf. costs for development of the registry
Launch and communicate on registry at G-I-N conference in Seoul	28-31 August 2011	Voluntary time and Executive Officer
Adapt the 2 new templates (prognostic and economic evaluation) for data entry	Nov. – Dec. 2011	Voluntary time and Executive Officer
Add new templates in the registry	2012	To be determined

Funding required

Note: G-I-N has limited funding and may not be able to answer to your requests

Origin of costs	Type of cost	Amount	Anticipated “external” funding	Requested
Registry of evidence summaries	Development of the registry, website developer	€ 24.000	N/A	€ 24.000 granted by G-I-N Board in 2010

Title:	Work Plan and funding “request” G-I-N Evidence tables Working Group
Prepared:	December 2010
Prepared by:	Hans de Beer, Rob Cook, Craig Whittington, Magali Remy Stockinger
Date of approval:	10 March 2011
Approved by:	G-I-N Board of Trustees